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Appendix C  
RWSP Project Reports 

The RWSP reporting policies call for details on RWSP capital projects, including a project 
schedule, an expenditures summary (including staff labor and miscellaneous services), a 
description of any adjustments to costs and schedules, and a status of the project contracts. This 
appendix meets these requirements and includes a project report for the year 2005 on the 
following RWSP capital projects that are in design or construction: 

• Brightwater Treatment Plant, project #4234841 

• Brightwater Conveyance, project # 423575 

• Vashon Treatment Plant, project # 423460 

• Carnation Treatment Plant, project #423557 

• Bellevue Pump Station, project #423521 

• Kent/Auburn Conveyance System Improvements, project #423582 

• Hidden Lake Pump Station and Boeing Creek Trunk, project #423365 

• Pump Station D (Soos Creek Improvements), project #423583 

• Fairwood Interceptor Sewer Project, project #423494 

• Juanita Bay Pump Station, project #423406 

• Pacific Pump Station, project #423518 

• RWSP Local System I/I Control, project #423297 

• Sediment Management Program, project #423368 

• Lower Duwamish Waterway Superfund, project #423589 

• RWSP Water/Wastewater Conservation, project #423523 

                                                 
1Each wastewater capital project is assigned a six-digit number such as 423484. The first two numbers (42) identify 
this as a wastewater project (as opposed to a transit or roads project). The third number (3) identifies the project as 
capital project (as opposed to operating) and the last three numbers are sequential numbers reflecting the order the 
projects were assigned in a particular year. 
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Appendix C. RWSP Project Reports 

Each report is generated from the Wastewater Treatment Division (WTD) Project Management 
and Financial Forecast Database. An explanation of the information provided in each report 
follows. 

Schedule and Cost Summary Page 
The second page of each report shows the project’s milestone schedule in a bar graph format. 
The graph includes timelines for the various phases of a project: planning, predesign, final 
design, implementation, close out, and land acquisition. An example of a project schedule 
follows. 

 

The cost summary table provides expenditure information for the year 2005 and lifetime budget 
information based on the adopted 2005 budget. An example of a project cost summary table and 
an explanation of how to read the summary follows. 
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Appendix C. RWSP Project Reports   

 

The Expense column of the cost summary table is broken down into three main headings. 
• Costs associated with Construction. 
• Non-Construction Costs. These are the costs associated with outside engineering services, 

permitting and other agency support (costs for permits), planning and management services, 
right-of-way (costs associated with acquisition and easements), and WTD Staff Labor costs. 

• Project Reserve costs. These are costs associated with project contingency. 

 

The columns under Annual Expenditures of the cost summary table reflect 
expenditures for 2005. The four headings under annual expenditures include: 

• IBIS* DEC-05. This column reflects the expenditures for the month of 
December 2005. 

• IBIS YTD DEC-05. This column reflects the expenditures for the year 2005, 
from January through December 2005. 

• Other Comtd. This column refers to costs that have been posted to IBIS, but 
are not reflected in year-end total expenditures. 

• IBIS YTD+Comtd. This column refers to the total project costs expended in 
2005, and the costs posted to IBIS. 

 
* IBIS refers to King County’s financial reporting system. 

The 2005 Annual Budgeting columns of the cost summary table refer to the project 
budget that was adopted by the King County Council in November 2004 for the year 
2005. There are four headings: 

• Annual Budget. These costs reflect the approved appropriation and breakdown 
by expense category for the year 2005. 

• %Spent Budget. This column reflects the percentage expended of the 2005 
budget by main expense category (Construction, Non-Construction, or Project 
Contingency costs). 

• Annual Planned. The costs in this column reflect what was anticipated to be 
expended of the 2005 council-approved project budget in preparation for the 
2006-2011 adopted budget submittal.  
Project Managers begin developing their project budget submittals nine 
months before a budget is adopted and appropriated. Changes may occur from 
the time a budget is developed as compared to the actual budget year. These 
changes may cause an annual budget to be over or under expended. Such 
changes may result from new information that could affect the project’s scope 
or schedule, construction delays, or permitting and environmental review 
complexities.  
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Appendix C. RWSP Project Reports 

The columns under Lifetime Expenditures and Budgeting of the cost summary table 
include the following four columns: 

• IBIS LTD Dec-05. The costs in this column refer to total project expenditures 
through December 2005. 

• Lifetime Budget. The costs in this column refer to projected total inflated 
project costs as adopted in the 2005-2010 budget (November 2004).  

• % Budget Spent. This column reflects the percentage expended of the adopted 
lifetime budget by main expense category (Construction, Non-Construction, or 
Project Contingency costs). 

• Lifetime Planned Budget. The costs in this column reflect the projected total 
inflated project costs as adopted in the 2006-2011 budget (November 2005). 
As noted earlier, project managers begin developing their project budget 
submittals around nine months before a budget is adopted and appropriated. 
The next year’s (2006) budget submittal takes into account changes to the 
project scope or schedule, or new information identified since the current 
year’s (2005) budget was adopted.  

 

Contract Status  
The third page of each project report includes information on contract status, if there are 
contracts associated with the project. 

The contract status table provides the name of the contract, the original contract amount, 
amounts associated with amendments or change orders, and percentage paid of contract. The 
‘Phased Amendments’ column refers to additional planned phases of the contract; the value of 
those planned phase amendments are included in the ‘Phased Amendment’ column. If work 
associated with the contract was not planned when the original contract was signed, the costs 
associated with that work is seen in the ‘Non-Phased amendments or change orders’ column.  

An example of the contract status table follows. 
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423484 Brightwater Treatment Plant

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Brightwater Treatment Plant is a new wastewater treatment facility to be located just

east of State Route 9 and north of State Route 522 and Woodinville. The Brightwater plant

will provide 36 million gallons per day (mgd) of treatment capacity (average wet weather flow)

by 2010 and 54 mgd of capacity by 2040. The Brightwater plant includes membrane bioreactor (MBR)

secondary treatment systems, Class B biosolids and reclaimed water production, odor control systems,

and disinfection.



423484 Brightwater Treatment Plant

Schedule Adjustments

Milestone Schedule

Cost Summary

CONSTRUCTION 225,550 02,683,801 2,683,801 15,038,000 17.8 3,259,461 333,983,260 1.0% %727,615 384,459,253

224,061 2,043 0 2,043Construction Contracts 15,038,000 499,733 333,958,840% %727,615 384,421,268

1,489 2,681,711 0 2,681,711Other Capital Charges 0 2,725,298 0% %0 3,601
0 47 0 47Owner Furnished 0 34,431 24,420% %0 34,384

NON-CONSTRUCTION 12,337,563 061,949,111 61,949,111 50,671,191 122.
3

159,570,189 243,669,302 65.5% %82,818,064 239,434,190
4,328,467 10,554,090 0 10,554,090Engineering 17,236,564 43,831,211 94,189,658% %20,939,359 80,716,336

84,318 398,136 0 398,136Misc. Services 1,573,465 2,997,942 11,135,282% %321,822 7,267,036
90,569 819,279 0 819,279Permitting & Agency 1,117,648 2,788,516 19,068,038% %10,261,011 24,373,345

-140,029 2,764,433 0 2,764,433Planning & Mgt Svs
.

0 9,198,446 0% %0 0
7,134,225 43,438,905 0 43,438,905Right-of-Way 27,604,000 88,971,405 91,723,240% %48,572,389 101,641,682

840,013 3,974,270 0 3,974,270Staff Labor 3,139,515 11,782,669 27,553,085% %2,723,483 25,435,790

PROJECT RESERVE 0 00 0 0 0 11,480,504%                    0                                                               %   20,935,645
0 0 0 0Project Reserve 0             %                  0 0    11,480,504              % 20,935,645

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

Cost/Budget Adjustments
Construction expenditures are expected to start in May 2006 on both the NMA and Site Preparation MACC portions of
the HCC contract, with the initial invoices processed by the July report. Engineering and construction management
services invoices for December were processed after the close of January, resulting in lower expenditures year to date
than planned. Mitigation payments under the Snohomish county agreement are expected to begin mid-year. The
acquisitions of two properties on the treatment plant site were completed in January reflecting the expenditure of most
of the planned Right-of-Way costs for 2006.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 5/17/02 10/1/05 2/14/09 6/30/121/1/99
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/1999 6/30/2005

9/1/2002 10/31/2004

7/1/2004
7/1/2004 11/30/2006

5/1/2006
5/1/2006 10/31/2010

5/1/2009 6/30/2012

1/1/2003 4/30/2006

12,563,113 64,632,912 0 64,632,912 65,709,191 98.4% 83,545,679 162,829,650 589,133,067 27.4% 644,829,087



Contract Status - Brightwater Treatment Plant 423484

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through
Payment

No.

%
Complete

E13035E CH2M Hill - 
Design $9,719,364 $31,747,643 $9,085,087 22% 17 $50,552,094 $38,404,650 22-LS 76%
P93012P CH2M Hill - 
Site $4,617,000 $7,629,920 165% 11 $12,246,920 $11,990,483 68 98%
P03012P URS Corp. 
- Program $8,205,521 $2,840,830 35% 3 $11,046,351 $9,122,130 42 83%
P53007P
Construction Mgt. 
Services $1,497,206 $0 0% 0 $1,497,206 $48,771 1 3%

C38138C GCCM 
Contract Predesign $1,424,428 $183,600 13% 1 $1,608,028 $1,058,748 19 66%
C53037C TP Site 
Demolition $147,700 $7,952 5% 1 $155,652 $100,105 3 64%



423575 Brightwater Conveyance

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Brightwater conveyance system is a 14.9 mile long system will carry wastewater to and

from the treatment plant located on the Route 9 site. Serving south Snohomish County and north

King County, the system includes pipelines to carry untreated wastewater from King County's

existing pipelines in the Lake Forest Park, Kenmore, and Bothell areas to the treatment plant,

and a pipeline to carry treated wastewater from the treatment plant to the outfall.



423575 Brightwater Conveyance

Schedule Adjustments
N/A

Milestone Schedule

Cost Summary

CONSTRUCTION 162,554 05,025,882 5,025,882 16,206,752 31.0 5,158,696 633,208,005 0.8% %256,499 705,313,807
159,992 174,438 0 174,438Construction Contracts 16,206,752 175,696 633,208,004% %126,499 705,052,251

2,562 4,847,158 0 4,847,158Other Capital Charges 0 4,891,133 0% %0 43,975
0 3,869 0 3,869Outside Agency 0 3,869 0% %130,000 130,000
0 418 0 418Owner Furnished 0 87,999 1% %0 87,580

NON-CONSTRUCTION 6,954,568 031,947,023 31,947,023 31,458,869  100.9 95,944,608 199,206,900 30.2% %56,299,457 258,404,599
5,093,816 19,014,874 0 19,014,874Engineering 16,341,549 50,080,268 119,302,246% %27,361,852 175,765,605

111,302 325,496 0 325,496Misc. Services 1,055,791 2,761,546 9,203,883% %363,938 6,760,951
6,218 557,807 0 557,807Permitting & Agency 2,654,958 1,176,802 7,007,123% %9,673,021 22,105,038

986,915 2,438,517 0 2,438,517Planning & Mgt Svs
.

0 15,804,986 0% %0 0
66,663 6,230,916 0 6,230,916Right-of-Way 7,519,000 12,365,121 38,676,890% %15,111,782 21,357,503

689,654 3,379,414 0 3,379,414Staff Labor 3,887,571 13,755,885 25,016,758% %3,788,864 32,415,503

PROJECT RESERVE 0 00 0 170,248 0 82,056,924% %    50 9,925,547
0 0 0 0Project Reserve 0 0 82,056,924% %    50 9,925,547

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $ 7,117,122

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

036,972,905 36,972,905 47,835,869 77. 2%  56,555,956    101,103,304 914,471,829 11.2% 1,023,643,953

Cost/Budget Adjustments
N/A

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 5/17/02 10/1/05 2/14/09 6/30/121/1/99
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/1999 11/30/2003

11/1/2002 10/31/2004

7/1/2004
7/1/2004 10/31/2006

1/31/2006
1/31/2006 10/31/2010

3/31/2010 6/30/2012

1/1/2003 7/31/2006



Contract Status - Brightwater Conveyance 423575

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of Am. 
or CO's to 

Date

Current Contract 
Amount

Amount Paid Through
Payment

No.

%
Complete

E23006E HDR - 
Predesign $11,217,376 $0 $0 0% 5 $11,217,376 $10,892,357 33 97%
E23007E CDM - 
Geotechnical $11,474,386 $5,180,039 $210,165 2% 3 $16,864,590 $13,538,822 35.2 80%

E33015  MWH
Jacobs -Final Design $24,013,721 $0 $0 0% 0 $24,013,721 $13,863,724 17 58%
E43010E Reclaimed 
Water $1,918,771 $0 $0 0% 1 $1,918,771 $975,971 13 51%
P43020P
Construction Mgt. 
Services $13,327,255 $0 $962,548 7% 1 $14,289,803 $1,094,212 7 8%
C53019C Portal 41 
Bldg. Demolition

$144,000 $0 $7,235 5% 1 $151,235 $135,467 3 90%



423460 Vashon Island T.P. Upgrade

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

In accordance with a contract executed in 1999 with the Vashon Sewer District, King County

is upgrading and expanding the existing Vashon Island Wastewater Treatment Plant and outfall.

Under this agreement, King County has also worked with the local sewer district in implementation

of operational and safety improvements in the local sewage collection systems.



423460 Vashon Island T.P. Upgrade

Schedule Adjustments
The completion of the construction of the Vashon Wastewater Treatment Plant was delayed early in 2005 due to the
discovery of contaminated soils on the site characteristic of areas impacted by the ASSARCO smelter plume. Change
orders to the contract were issued to cover this condition and construction resumed on the plant. The new Vashon
plant is scheduled to start-up in late summer 2006. KCWTD is under a compliance order with the Department of
Ecology to have plant in operation in the first quarter of 2007.

Milestone Schedule

Cost Summary

CONSTRUCTION 534,736 -2,7115,315,699 5,312,988 5,009,534 106.
1

9,627,265 14,940,310 53.6% %3,746,000 13,683,162
534,736 5,315,699 -2,711 5,312,988Construction Contracts 5,009,534 9,473,647 14,935,470% %3,746,000 13,671,948

0 0 0 0Other Capital Charges 0 148,778 0% %0 6,374
0 0 0 0Owner Furnished 0 4,839 4,839% %0 4,839

NON-CONSTRUCTION 162,385 99,0931,182,330 1,281,423 230,767 555.
3

5,354,212 4,378,029 119.
9

% %695,000 5,707,039
29,787 413,172 36,272 449,443Engineering 118,533 2,817,039 2,619,802% %350,000 3,127,669

6,253 34,292 1,509 35,801Misc. Services 0 376,584 382,632% %0 500,967
4,387 22,152 313 22,464Permitting & Agency 0 175,295 142,247% %92,500 258,518

90,265 388,610 52,474 441,084Planning & Mgt Svs 0 443,390 0% %0 0
0 0 0 0Right-of-Way 0 0 0% %0 0

31,693 324,105 8,526 332,631Staff Labor 112,234 1,541,904 1,233,348% %252,500 1,819,884

PROJECT RESERVE 0 00 0 0 0.0 0 1,000 0.0% %0 0
0 0 0 0Project Reserve 0 0 1,000% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

IBIS YTD
+Comtd

Annual
Budget

IBIS LTD
DEC-05

Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

96,3826,498,029 6,594,411 5,240,301 125.
8

14,981,477 19,319,339 77.5697,120 % %4,441,000 19,390,201

Cost/Budget Adjustments
Two major change orders were issued in early 2005 to add work to the Vashon construction contract related to the
discovery of metal contaminated surface soils and an adjustment to the grading plan. These two change orders
included both the additional work and compensation to the contractor for delays connected with this additional work.
The total cost of these two change orders is about $1.15 million. Construction has continued and only minor cost and
schedule adjustments have been required since the first two major change orders were issued.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 10/2/02 7/2/04 4/1/06 12/31/071/1/01
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/2001 6/1/2001

6/1/2001 10/9/2002
10/9/2002

10/9/2002 10/4/2004
10/9/2002 8/16/2004

7/16/2001
7/16/2001 3/1/2007

7/22/2002 12/31/2007

1/1/2002 5/30/2003
1/1/2002 5/30/2003

Total $



Contract Status - Vashon Treatment Plant 423460

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

C46131C Vashon 
Construction $7,164,201 $1,274,491 18% 9 $8,438,692 $7,501,623 22 89%
C33127C Vashon 
Outfall
Improvements $204,454 $0 0% 0 $204,454 $204,454 2 100%



423557 Carnation Treatment Plant

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The City of Carnation determined there was a need to replace on-site septic systems with a

wastewater treatment facility to protect public health and the environment, achieve the City's

comprehensive plan goals, and maintain and enhance community livability. The City contracted

with King County to design, build, operate, and maintain a new treatment plant and associated

discharge facilities. The City will design and build the local wastewater collection system.



423557 Carnation Treatment Plant

Schedule Adjustments
The 90% design submittal was delayed several months because additional time was needed to incorporate the MBR
design shop drawings that were received from Zenon, the MBR manufacturer. Construction of the Carnation
Wastewater Treatment Facility is scheduled to begin in September 2006. The City of Carnation is scheduled to
complete their new sewage collection by the end of 2007 and the treatment plant startup schedule must be
closely coordinated with the collection system construction.

Milestone Schedule

Cost Summary

CONSTRUCTION 10,050 012,359 12,359 979,400 1.3 12,359 6,224,917 0.2% %0 9,056,733
10,050 12,359 0 12,359Construction Contracts 979,400 12,359 6,224,917% %0 8,011,283

0 0 0 0Other Capital Charges 0 0 0% %0 0
0 0 0 0Owner Furnished 0 0 0% %0 1,045,450

NON-CONSTRUCTION 699,623 85,5492,007,395 2,092,944 902,948 231.
8

4,053,395 3,965,878 104.
4

% %1,503,782 4,746,384
641,162 1,485,695 78,231 1,563,926Engineering 512,057 2,609,369 2,631,335% %1,050,000 2,598,772

3,583 12,842 0 12,842Misc. Services 0 50,755 17,597% %8,795 69,427
1,519 25,799 0 25,799Permitting & Agency 38,625 40,302 83,402% %3,333 130,897

12,294 19,069 0 19,069Planning & Mgt Svs 0 32,168 0% %0 0
0 11,250 0 11,250Right-of-Way 0 11,250 0% %110,000 223,300

41,065 452,740 7,318 460,058Staff Labor 352,266 1,309,551 1,233,544% %331,654 1,723,988

PROJECT RESERVE 0 00 0 0 0.0 0 917,891 0.0% %0 0
0 0 0 0Project Reserve 0 0 917,891% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget

IBIS LTD
DEC-05

Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense Annual
Planned

Lifetime
Planned

85,5492,019,754 2,105,303 1,882,348 111.
8

4,065,754 11,108,686 36.6709,673 % %1,503,782 13,803,117

Cost/Budget Adjustments
Increases in commodity pricing and changes to the treatment plant design necessary to meet permit requirements,
including the raising of the plant elevation based on flood plain conditions that were updated in late 2005 have resulted
in higher construction cost estimates. WTD requested a budget transfer through a formal King County process.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 1/23/04 9/16/05 5/10/07 12/31/086/1/02
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

6/1/2002 1/16/2003
1/16/2003

1/16/2003 10/14/2005
1/16/2003 10/14/2005

10/14/2005
10/14/2005 9/5/2006

9/5/2006 3/1/2008

3/1/2008 12/31/2008

9/1/2005
6/15/2006



Contract Status - Carnation Treatment Plant 423557

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

E23020E Carnation 
Treatment Design $629,804 $2,587,391 $37,845 1% 3 $3,255,040 $3,126,720 41 96%

C43092C Hazardous 
Materials $200,000 $0 0% 0 $200,000 $100,429 16 50%
P43007P
Archaeological $100,000 $0 0% 0 $100,000 $38,527 12 39%



423521 Bellevue Pump Station

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Bellevue Pump Staion project will upgrade station capacity and the electrical and control

systems. The project also includes a new 5,300-foot-long, 24-inch-diameter pipe from the

Bellevue Pump Station directly to the Eastside Interceptor, a large regional pipe near

Interstate 405.



423521 Bellevue Pump Station

Schedule Adjustments n/a

Milestone Schedule

Cost Summary

CONSTRUCTION 0 00 0 0 0.0 0 17,050,588 0.0% %0 13,371,213
0 0 0 0Construction Contracts 0 0 17,050,588% %0 13,265,092
0 0 0 0Other Capital Charges 0 0 0% %0 106,121
0 0 0 0Outside Agency 0 0         0% %0 31,836
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 1,148,241 5,4081,655,570 1,660,978 1,520,230 109.
3

2,287,866 5,226,021 43.9% %2,267,965 4,720,294
1,093,501 1,442,450 506 1,442,957Engineering 936,631 1,786,512 3,484,505% %1,675,001 2,936,092

1,701 6,560 0 6,560Misc. Services 0 8,532 1,440% %5,917 28,019
0 526 0 526Permitting & Agency 51,500 1,162 51,500% %150,000 150,636

25,207 25,207 0 25,207Planning & Mgt Svs
.

0 25,388 0% %0 0
0 3,000 0 3,000Right-of-Way 325,263 5,000 520,692% %107,500 117,225

27,831 177,827 4,901 182,728Staff Labor 206,836 461,272 1,167,884% %329,547 1,488,322

PROJECT RESERVE 0 00 0 49,440 0.0 0 101,684 0.0% %200,000 200,000
0 0 0 0Project Reserve 49,440 0 101,684% %200,000 200,000

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

 %Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

5,4081,655,570 1,660,978 1,569,670 105.
8

2,287,866 22,378,293 10.21,148,241 % %2,467,965 18,323,343

Cost/Budget Adjustments n/a

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 12/10/02 11/16/04 10/24/06 10/1/081/1/01
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/2001 6/22/2004
1/1/2001 6/22/2004

6/22/2004 7/27/2005
6/22/2004 7/27/2005

7/27/2005
7/27/2005 12/20/2006

8/24/2006 4/7/2008

8/7/2007 10/1/2008

12/1/2004 2/1/2006
12/1/2004 2/1/2006



Contract Status - Bellevue Pump Station 423521

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

E23015E Bellevue 
Engineering $775,015 $3,614,297 $0 0% 1 $4,389,312 $2,315,449 23 53%
P33005P
Management
Services $500,000 $0 0% 0 $500,000 $185,131 14 37%
E23040E A/E 
Civil/Structural $500,000 $106,649 21% 1 $606,649 $327,641 29 54%



423582 SW Interceptor

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Kent/Auburn Conveyance System Improvements project will provide additional capacity

needed in Kent, Auburn, and Algona. To meet these needs, the county is looking at constructing

approximately 6 miles of new pipe, ranging from 30- to 54-inch-diameter, or constructing a

combination of new pipes and storage facilities.



423582 SW Interceptor

Schedule Adjustments
• Anticipate consultant contract NTP for pre-design in May 2006.

Milestone Schedule

Cost Summary

CONSTRUCTION 0 00 0 0 0.0 0 27,749,931 0.0% %0 28,875,404
0 0 0 0Construction Contracts 0 0 27,749,931% %0 28,875,404
0 0 0 0Other Capital Charges 0 0 0% %0 0
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 12,624 68086,672 87,351 1,961,163 4.5 101,727 11,611,598 0.9% %693,566 10,889,660
0 0 506 506Engineering 1,356,501 0 7,062,591% %400,000 6,949,741

3,396 5,678 0 5,678Misc. Services 542,098 6,008 3,813,524% %0 626
0 0 0 0Permitting & Agency 0 0 331,985% %0 200,449
0 0 0 0Right-of-Way 0 0 206,463% %0 200,449

9,228 80,994 173 81,167Staff Labor 62,565 95,719 197,036% %293,566 3,538,394

PROJECT RESERVE 0 00 0 0 0.0 0 6,430,365 0.0% %0 5,428,910
0 0 0 0Project Reserve 0 0 6,430,365% %0 5,428,910

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

68086,672 87,351 1,961,163 4.5 101,727 45,791,894 0.212,624 % %693,566 45,193,974

Cost/Budget Adjustments
None at this time.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 5/17/06 4/1/08 2/14/10 12/31/117/1/04
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

7/1/2004 7/3/2006
7/1/2004 5/15/2006

7/3/2006
5/15/2006 10/19/2007

10/19/2007 12/1/2008

12/1/2008 12/31/2010

12/31/2010 12/31/2011

1/1/2008 6/1/2009



Contract Status - Kent/Auburn Conveyance Improvements - 423582

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

E53009E Kent 
Auburn Engineering $2,686,967 $0 0% 0 $2,686,967 $0 0%



423365 HIDDEN LAKE PS/BOEING CREEK TRUNK

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Hidden Lake Pump Station/Boeing Creek Trunk Project will construct a new Hidden Lake pump

station, approximately 12,000 feet of new sewer pipeline, and a 500,000 gallon underground

storage pipe. The project is located in the City of Shoreline. The pipelines will be

constructed by open trenching and mircotunneling. The pump station will be constructed by

conventional above ground methods. Construction will start in May 2006 and should be complete

by the end of 2008/early 2009.



423365 HIDDEN LAKE PS/BOEING CREEK TRUNK

Schedule Adjustments
none

Milestone Schedule

Cost Summary

CONSTRUCTION 0 059,212 59,212 6,961,304 0.9 161,404 13,460,623 1.2% %2,054,780 25,916,992
0 59,212 0 59,212Construction Contracts 6,961,304 161,404 13,460,623% %954,780 24,816,992
0 0 0 0Other Capital Charges 0 0 0% %1,100,000 1,100,000
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 178,394 65,4592,487,902 2,553,361 1,444,044 176. 6,541,781 7,023,069 94.1% %1,525,874 8,718,157
72,322 785,154 6,234 791,388Engineering 594,520 4,057,498 3,957,087 %1,124,106 6,692,397
22,418 38,103 -6,542 31,561Misc. Services 10,957 135,854 136,488% %15,334 137,743

0 1,127,134 62,496 1,189,630Permitting & Agency 48,373 1,160,951 204,603% %20,000 53,816
51,051 71,192 0 71,192Planning & Mgt Svs

.
0 72,398 0% %0 0

0 143,200 0 143,200Right-of-Way 147,143 149,633 204,286% %180,000 331,835
32,603 323,120 3,271 326,391Staff Labor 643,051 965,448 2,520,606% %186,434 1,502,367

PROJECT RESERVE 0 00 0 0 0.0 0 4,036,154 0.0% %0 0
0 0 0 0Project Reserve 0 0 4,036,154% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

% Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

65,4592,547,114 2,612,573 8,405,348 31.1 6,703,185 24,519,846 27.3178,394 % %3,580,654 34,635,150

Cost/Budget Adjustments
n/a

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 4/24/01 3/17/04 2/7/07 12/31/096/1/98
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

6/1/1998 9/11/2000
6/1/1998

9/11/2000 9/26/2001
9/26/2001

9/26/2001 5/22/2006
9/26/2001 5/22/2006

5/22/2006
5/22/2006 12/31/2008

12/31/2008 12/31/2009

8/1/2003 9/1/2003
8/1/2003 1/1/2005



Contract Status - Hidden Lake PS/Boeing Creek Trunk - 423365

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

C53108C Hidden 
Lake Construction $20,929,000 $0 0% 0 $20,929,000 $0 0%
E03036E Hidden 
Lake Engineering $2,699,191 $2,381,297 $0 0% 1 $5,080,488 $4,044,747 48 80%
P43017P Hidden 
Lake Construction 
Mgt $1,500,071 $0 0% 0 $1,500,071 $0 0%
MOA3415 Hidden 
Lake Mitigation $1,100,000 $0 0% 0 $1,100,000 $0 0%



423583 Soos Creek Pump Station D and Pipeline D

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

In 2002, King County signed an agreement with the Soos Creek Water and Sewer District,

committing to build and operate three pump stations and 10 miles of sewer to meet the

long-term needs of this rapidly growing area. A preferred location for Pump Station D

(now called the Covington Pump Station) was identified. When the estimated cost of the

Covington Pump Station and pipeline turned out to be significantly higher than anticipated,

alternative options were explored. This analysis determined that the most critical short-term

capacity need is in Black Diamond. The revised plan will address that need by constructing a

wastewater storage facility in Black Diamond by 2010 and delay the start of design for the

Covington Pump Station and pipeline until 2015.



423583 Soos Creek Pump Station D and Pipeline D

Schedule Adjustments
none

Milestone Schedule

Cost Summary

CONSTRUCTION 0 00 0 0 0.0 0 27,239,508 0.0% %0  29,142,920
0 0 0 0Construction Contracts 0 0 27,239,508% %0 27,307,420
0 0 0 0Other Capital Charges 0 0 0% %0 1,724,588
0 0 0 0Outside Agency 0 0 0% %0 110,912
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 46,732 1,482927,476 928,959 1,525,519 60.9 1,542,293 8,759,897 17.6% %1,259,464 8,469,822
38,707 800,286 506 800,793Engineering 440,611 1,290,722 5,517,086% %1,086,214 5,387,815

1,647 9,624 615 10,239Misc. Services 40,452 15,794 170,234% %24,000 133,809
0 7,623 0 7,623Permitting & Agency 241,461 7,623 331,649% %0 417,407
0 1,929 0 1,929Planning & Mgt Svs 0 1,929 0% %0 0
0 300 0 300Right-of-Way 253,137 300 393,573% %0 1,039,270

6,378 107,715 361 108,075Staff Labor 549,858 225,925 2,347,354% %149,250 1,491,520

PROJECT RESERVE 0 00 0 0 0.0 0 5,064,991 0.0% %0 5,241,416
0 0 0 0Project Reserve 0 0 5,064,991% %0 5,241,416

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

1,482927,476 928,959 1,525,519 60.9 1,542,293 41,064,396 3.846,732 % %1,259,464 42,854,158

Cost/Budget Adjustments
none

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 8/15/09 9/30/13 11/15/17 12/31/216/30/05
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

6/30/2005

1/2/2016 12/31/2018

1/2/2019 12/31/2020

1/2/2021 12/31/2021

6/1/2007



Contract Status - Soos Creek Pump Station D and Pipeline D - 423583

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

E23033E Soos 
Creek Engineering $1,810,263 $0 0% 0 $1,810,263 $1,376,889 30 76%



423494 Fairwood Interceptor (formerly Madsen Creek)

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

Wastewater flows from the Fairwood community through a pipeline in the Madsen Creek ravine.

The pipeline is unstable and located in a sensitive area prone to landslides and erosion.

The project will redirect flow to the new Fairwood Interceptor and upsize existing Cedar

River Water and Sewer District pipelines.



423494 Fairwood Interceptor (formerly Madsen Creek)

Schedule Adjustments
N/A

Milestone Schedule

Cost Summary

CONSTRUCTION 915,149 354,6883,403,158 3,757,846 4,163,608 90.3 11,461,120 16,542,815 71.4% %2,903,130 17,487,923
915,149 3,403,158 354,688 3,757,846Construction Contracts 4,163,608 11,460,994 16,542,815% %2,902,943 17,487,544

0 0 0 0Other Capital Charges 0 126 0% %187 380
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 100,718 14,603499,149 513,751 808,578 63.5 3,544,445 4,734,234 75.2% %688,233 4,122,576
54,040 96,659 3,635 100,294Engineering 355,000 2,101,770 2,665,034% %194,713 2,343,981

7,597 19,426 76 19,502Misc. Services 59,450 41,214 203,585% %59,253 148,254
217 65,383 0 65,383Permitting & Agency 168,850 334,637 624,189% %163,932 433,186
229 864 809 1,674Planning & Mgt Svs 0 16,248 0% %0 0

0 32,952 0 32,952Right-of-Way 12,631 198,182 201,388% %63,000 235,440
38,634 283,865 10,082 293,947Staff Labor 212,647 852,394 1,040,039% %207,335 961,714

PROJECT RESERVE 0 00 0 0 0.0 0 1,092,727 0.0% %0 0
0 0 0 0Project Reserve 0 0 1,092,727% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

% Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

369,2913,902,307 4,271,597 4,972,187 85.9 15,005,564 22,369,776 67.11,015,867 % %3,591,363 21,610,499

Cost/Budget Adjustments
• Approximately $1 million was deleted from overall project contingency in early 2006 as construction was proceeding
apace and bid came in low.
• Some unspent budget for engineering will be transferred to construction contingency to pay for change orders,
including additional road and sidewalk restoration that was originally unanticipated. Overall change order rate is very
low to date.
• No overall increase to budget is anticipated at this time, and no change to overall yearly cash flow estimates.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 10/2/02 7/1/04 3/31/06 12/30/071/1/01
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

3/1/2001 2/2/2002
1/1/2001 2/2/2002

12/1/2001 2/1/2003
8/1/2001 2/1/2003

10/1/2004 2/1/2005
10/1/2004 2/1/2005

6/20/2001
6/20/2001 12/30/2006

1/1/2007 12/30/2007

1/1/2001 1/6/2004
1/1/2001 4/30/2004



Contract Status - Fairwood Interceptor - 423494

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

C53002C Fairwood 
Phase 2B $7,699,750 $1,051 0% 1 $7,700,801 $6,056,332 11 79%
E03002E Fairwood 
Design $385,376 $2,058,746 $189,325 8% 2 $2,633,447 $2,097,188 65 80%



423406 JUANITA BAY PS - MODIFICATIONS

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

This project will construct a 30.6 million gallon per day wastewater pump station to increase

the capacity of and replace an aging pump station. The existing and future pump stations are

located at the intersection of NE Juanita Drive and 93rd Ave NE in Kirkland. The station will

include four pairs of two-stage pumps, odor control and chemical addition systems for odor and

corrosion prevention, equipment lifting devices, equipment sound attenuation, and a standby

generator. A large portion of the facility will be in an underground 86-foot diameter, 50-foot

deep circular structure. The underground structure will be constructed with 4-foot diameter

reinforced concrete secant (interlocking) piles.



423406 JUANITA BAY PS - MODIFICATIONS

Schedule Adjustments
• Design completion was delayed in 2005 when additional construction permit comments and conditions were received
from the permitting agency. Permit comments and conditions were incorporated into the final design, and the pump
station construction contract was bid in April 2005.

Milestone Schedule

Cost Summary

CONSTRUCTION 1,604,800 01,604,800 1,604,800 5,314,800 30.2 1,620,546 19,693,686 8.2% %2,928,360 24,180,757
1,604,800 1,604,800 0 1,604,800Construction Contracts 5,314,800 1,620,546 19,693,686% %2,862,360 23,942,637

0 0 0 0Other Capital Charges 0 0 0% %66,000 238,119
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 392,816 23,056908,418 931,474 1,946,883 47.8 8,612,366 14,028,930 61.6% %1,025,818 11,586,159
287,856 330,559 0 330,559Engineering 1,415,502 5,495,839 9,699,744% %558,963 6,911,320

34,103 56,213 1,379 57,592Misc. Services 474,511 76,255 1,933,602% %0 27,131
0 38,905 0 38,905Permitting & Agency 0 51,286 81,267% %27,022 202,435

2,461 20,543 1,805 22,348Planning & Mgt Svs
.

0 70,804 0% %0 0
0 25,873 0 25,873Right-of-Way 3,015 1,541,751 1,510,402% %500 1,516,377

68,396 436,326 19,871 456,197Staff Labor 53,854 1,376,430 803,915% %439,333 2,928,896

PROJECT RESERVE 0 00 0 448,722 0.0 0 1,967,800 0.0% %0 0
0 0 0 0Project Reserve 448,722 0 1,967,800% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

% Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

23,0562,513,218 2,536,274 7,710,404 32.9 10,232,911 35,690,415 28.71,997,616 % %3,954,178 35,766,916

Cost/Budget Adjustments
The construction cashflow during the early phase of construction is lower due to slower-than-expected construction
progress.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 7/6/01 1/8/04 7/12/06 1/14/091/1/99
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/1999 5/21/2001
5/21/2001

5/21/2001 5/20/2003
5/21/2001 5/20/2003

5/20/2003 8/15/2005
5/20/2003 9/1/2005

8/15/2005
9/1/2005 7/14/2008

7/14/2008 1/14/2009

3/1/2002 12/31/2004
3/1/2002 12/31/2004



Contract Status - Juanita Bay PS - 423406

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

C43085C Juanita 
Construction $18,988,000 $28,957 0% 2 $19,016,957 $4,121,404 6 22%
E03037E Juanita 
Engineering $1,849,354 $4,725,799 $0 0% 1 $6,575,153 $5,926,936 61 90%



423518 Pacific Pump Station

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The existing 1.6-mgd Pacific Pump Station has insufficient capacity to convey existing and

projected future peak flows. To meet flow demands through 2030, a new 3.3-mgd pump station

will be constructed in an industrial zone site two blocks west of the existing station.



423518 Pacific Pump Station

Schedule Adjustments
No change.

Milestone Schedule

Cost Summary

CONSTRUCTION 652,633 -7,5602,539,808 2,532,248 1,599,086 158.
4

2,663,584 4,175,623 63.6% %1,732,001 4,376,672
652,633 2,538,713 -7,560 2,531,153Construction Contracts 1,599,086 2,662,284 4,175,623% %1,732,001 4,376,466

0 1,094 0 1,094Other Capital Charges 0 1,300 0% %0 206
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 102,512 9,709520,664 530,373 447,344 118.
6

2,347,956 2,900,655 81.3% %437,251 2,723,095
62,874 161,884 0 161,884Engineering 268,696 1,513,765 1,998,313% %200,832 1,795,112

2,366 7,344 42 7,386Misc. Services 23,898 23,355 50,805% %23,201 40,002
3,671 25,870 73 25,943Permitting & Agency 0 50,362 34,099% %0 24,492
1,656 16,307 2,812 19,119Planning & Mgt Svs 0 17,707 0% %0 0

0 600 0 600Right-of-Way 0 9,900 30,000% %0 9,300
31,945 308,660 6,782 315,442Staff Labor 154,751 732,868 787,438% %213,217 854,189

PROJECT RESERVE 0 00 0 0 0.0 0 729,934 0.0% %0 708,674
0 0 0 0Project Reserve 0 0 729,934% %0 708,674

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

2,1493,060,472 3,062,621 2,046,430 149.
7

5,011,540 7,806,212 64.2755,145 % %2,169,252 7,808,441

Cost/Budget Adjustments
No change.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 3/5/02 1/8/04 11/12/05 9/18/074/29/00
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

4/29/2000 4/17/2001
4/17/2001

4/17/2001 7/1/2002
4/17/2001 7/1/2002

7/1/2002 6/15/2004
7/1/2002 6/15/2004

6/15/2004
6/15/2004 9/18/2006

9/18/2006 9/18/2007

12/1/2005 1/1/2006
12/1/2005 1/1/2006



Contract Status - Pacific Pump Station - 423518

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

C33096C Pacific 
Pump Construction $3,792,143 $519,710 14% 6 $4,311,853 $3,336,113 19 77%
E03006E Pacific 
Pump Engineering $1,351,537 $373,756 28% 1 $1,725,293 $1,565,449 61 91%



423297 RWSP Local System I/I Control

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Inflow/Infiltraton (I/I) Control Program is designed to reduce I/I that flows into the

County's wastewater conveyance and treatment system from local component agency sewers.

This program, based on a cooperative partnership between King County and its 34 local component

agencies is designed to:

- meter and identify I/I sources in local sewer systems

- conduct pilot I/I rehabilitation projects in order to identify cost effective I/I removal

techniques

- regionally evaluate control solutions and their benefit

- design a long-term enforceable control program to reduce I/I coming from local sewer systems.



423297 RWSP Local System I/I Control

Schedule Adjustments
None

Milestone Schedule

Cost Summary

CONSTRUCTION 0 02,720 2,720 0 0.0 5,455,025 5,420,430 100.
6

% %0 5,452,305
0 2,720 0 2,720Construction Contracts 0 5,419,822 5,417,425% %0 5,417,102
0 0 0 0Other Capital Charges 0 9,131 0% %0 9,131
0 0 0 0Owner Furnished 0 26,073 3,005% %0 26,073

NON-CONSTRUCTION 299,905 7,2901,996,919 2,004,209 3,053,950 65.6 32,599,711 39,555,898 82.4% %4,214,600 39,634,207
219,037 1,374,249 0 1,374,249Engineering 2,163,000 25,116,285 29,203,220% %3,000,000 28,571,309

11,594 52,021 197 52,218Misc. Services 67,980 590,919 929,565% %27,600 736,678
0 0 0 0Permitting & Agency 0 1,865,036 1,865,036% %0 1,865,036
0 0 0 0Planning & Mgt Svs

.
0 45,533 0% %0 0

0 0 0 0Right-of-Way 0 0 0% %0 0
69,274 570,648 7,094 577,742Staff Labor 822,970 4,981,938 7,558,077% %1,187,000 8,461,184

PROJECT RESERVE 0 00 0 0 0.0 0 0 0.0% %0 0
0 0 0 0Project Reserve 0 0 0% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

7,2901,999,639 2,006,929 3,053,950 65.7 38,054,736 44,976,328 84.6299,905 % %4,214,600 45,086,512

Cost/Budget Adjustments
None

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 7/2/02 12/31/04 7/2/07 12/31/091/1/00
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/2000 12/31/2005
1/1/2000

10/1/2002 4/1/2003

4/1/2003 11/1/2003

6/1/2009 12/31/2009



Contract Status - RWSP Local System I/I Control - 423297

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

E93051E Regional 
Inflow Engineering $19,410,131 $8,445,941 44% 4 $27,856,072 $24,747,312 71 89%



423368 Sediment Managment Plan

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The Sediment Management Program addresses sediment contamination cleanups required under

federal CERCLA and state MTCA regulations. The SMP objectives are to repair potential

environmental damage in a timely, efficient and economical process, to prevent harm to

public health, and to limit future liability.



423368 Sediment Managment Plan

Schedule Adjustments
• Portion of construction costs for start of Denny will be delayed into the 2007-8 dredging window as Ecology has not
assigned a site manager.
• Portion of construction costs are for a share of Hanford/Landor costs that the Port of Seattle incurred during a
navigation dredging in 2004-5. MOA signed with the Port and Seattle will likely move allocation process into 2007 so
no construction money will be dispersed until at least 2007.

Milestone Schedule

Cost Summary

CONSTRUCTION 0 00 0 553,242 0.0 5,412 28,214,787 0.0% %0 27,772,951
0 0 0 0Construction Contracts 553,242 0 28,209,376% %0 27,767,539
0 0 0 0Other Capital Charges 0 0 0% %0 0
0 0 0 0Owner Furnished 0 5,412 5,412% %0 5,412

NON-CONSTRUCTION 210,854 5,404688,743 694,146 1,326,029 52.3 5,218,226 11,411,875 45.8% %1,845,846 12,048,394
170,624 268,902 0 268,902Engineering 647,094 1,195,496 5,371,015% %1,107,000 4,463,656

4,629 87,001 0 87,001Misc. Services 678,935 1,589,602 4,916,322% %287,000 2,080,329
0 0 0 0Permitting & Agency 0 96,034 96,034% %50,000 419,455
0 13,640 0 13,640Planning & Mgt Svs 0 360,702 0% %0 0
0 0 0 0Right-of-Way 0 0 0% %0 0

35,600 319,199 5,404 324,603Staff Labor 0 1,976,392 1,028,504% %401,846 5,084,954

PROJECT RESERVE 0 00 0 0 0.0 0 0 0.0% %0 0
0 0 0 0Project Reserve 0 0 0% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

5,404688,743 694,146 1,879,271 36.9 5,223,638 39,626,662 13.2210,854 % %1,845,846 39,821,345

Cost/Budget Adjustments
• Construction costs projected in 2006 are delayed into 2007 for Denny
• Construction costs for Hanford/Lander are delayed into future years due to negotiations with Port of Seattle and City
of Seattle to conduct joint work on East Waterway. Allocation process will determine cost shares and timing of
payments.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 3/23/04 6/26/07 9/28/10 12/31/1312/19/00
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

12/19/2000
12/19/2000 12/30/2010

12/30/2010

12/31/2013



Contract Status - Sediment Management Plan - 423368

Contract Original Contract 
Amount

Phased
Amendments

Non-Phased
Amendments or 
Change Orders

Am. or 
Change
Order %

No. of 
Am. or 
CO's to 

Date

Current Contract 
Amount

Amount Paid Through 
Payment

No.

%
Complete

P23009P Sediment 
Management $526,052 $0 0% 0 $526,052 $312,279 38 59%

P39020P Phase 2 
Discharge Modeling $266,664 $0 0% 0 $266,664 $212,729 6 80%

P03014P Discharge 
Modeling $53,692 $10,136 19% 1 $63,828 $63,383 12 99%



423589 Lower Duwamish Waterway Superfund

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

The project implements the County's shared responsibilities under a signed Administrative

Order on Consent (AOC) to conduct a remedial investigation/feasibility study for the Lower

Duwamish Waterway Superfund Site and pay for EPA and Ecology oversight costs.



423589 Lower Duwamish Waterway Superfund

Schedule Adjustments
none

Milestone Schedule

Cost Summary

CONSTRUCTION 0 00 0 0 0.0 0 0 0.0% %0 0
0 0 0 0Construction Contracts 0 0 0% %0 0
0 0 0 0Other Capital Charges 0 0 0% %0 0
0 0 0 0Owner Furnished 0 0 0% %0 0

NON-CONSTRUCTION 347,211 23,2001,548,981 1,572,181 1,445,060 108.
8

1,548,981 3,845,217     40.0%% 1,977,495 4,980,416
797 11,315 0 11,315Engineering 803,885 11,315        1,748,949% %1,252,585 3,006,824

218,436 1,070,515 12 1,070,527Misc. Services 293,550 1,070,515 66,625% %285,000 682,953
0 0 0 0Permitting & Agency 0 0 0% %0 0

988 988 7,004 7,991Planning & Mgt Svs 0 988 0% %0 0
0 0 0 0Right-of-Way 0 0 0% %0 0

126,991 466,164 16,185 482,348Staff Labor 347,625 466,164 2,029,644% %439,910 1,290,638

PROJECT RESERVE 0 00 0 0 0.0 0 0 0.0% %0 0
0 0 0 0Project Reserve 0 0 0% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

%Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

23,2001,548,981 1,572,181 1,445,060 108.
8

1,548,981 3,845,217 73.9347,211 % %1,977,495 4,980,416

Cost/Budget Adjustments
Total Project costs are projected to increase to $5.7 million due to increased effort for all sampling conducted to date
and expected increased costs in developing and gaining EPA approval of final deliverables.

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 10/2/05 7/2/06 4/1/07 12/31/071/1/05
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

1/1/2005
1/1/2005 12/31/2007



423523 RWSP Water/Wastewater Conservation
Program

King County
Department of
Natural Resources and Parks
Wastewater Treatment Division

DECEMBER 2005

Project Description

Water conservation is a critical component of holistic water resource management. This

project has allowed staff to work cooperatively with regional water purveyors, to implement

model projects that demonstrate how water conservation can save water and money and provide

a variety of public education tools on water conservation.



423523 RWSP Water/Wastewater Conservation Program

Schedule Adjustments
Due to a reorganization at Facilities Maintenance and plumbers being taken from this job to higher internal priority jobs
in 2005, the project is extended for one year to complete the work begun in 2005 by the end of 2006.

Milestone Schedule

Cost Summary

CONSTRUCTION 0 0-482 -482 0 0.0 60,386 20,562 293.
7

% %0 20,562
0 0 0 0Construction Contracts 0 0 0% %0 0
0 0 0 0Other Capital Charges 0 0 0% %0 0
0 -482 0 -482Owner Furnished 0 60,386 20,562% %0 20,562

NON-CONSTRUCTION 2,968 32111,578 111,610 313,635 35.6 1,102,106 1,433,569 76.9% %313,635 1,433,569
0 0 0 0Engineering 0 0 231,132% %0 231,132

455 97,173 0 97,173Misc. Services 313,635 544,291 1,341,618% %313,635 1,341,618
0 0 0 0Permitting & Agency 0 0 0% %0 0
0 0 0 0Planning & Mgt Svs 0 231,132 0% %0 0
0 0 0 0Right-of-Way 0 0 0% %0 0

2,514 14,405 32 14,437Staff Labor 0 326,683 -139,182% %0 -139,182

PROJECT RESERVE 0 00 0 0 0.0 0 0 0.0% %0 0
0 0 0 0Project Reserve 0 0 0% %0 0

IBIS
DEC-05

IBIS YTD
DEC-05

Other
Comtd

 %Spent
Budget

Total $

IBIS YTD
+Comtd

Annual
Budget IBIS LTD

DEC-05
Lifetime
Budget

%Budget
Spent

Annual Expenditures 2005 Annual Budgeting Lifetime Expenditures and Budgeting

Expense
Annual
Planned

Lifetime
Planned

32111,096 111,128 313,635 35.4 1,162,492 1,454,131 79.92,968 % %313,635 1,454,131

Cost/Budget Adjustments
Although there are no changes in the allocated funds for this project, the project was extended for one year to spend
the remainder of 2005 funding because several projects begun in 2005 were not finished. (For the health facilities
retrofits, Facilities Management labor were reassigned to other higher priority projects for that department, these efforts
were shifted into 2006. For the King County WTD building audits, the jail project took more time than planned and
audits and implementation of retrofits shifted into 2006.)

Planning

Predesign

Final Design

Implement

Close Out

Land

Start FinishMilestones 7/3/02 1/1/04 7/1/05 12/31/061/1/01
Actual (A) Forecast (F)

A
F

A
F

A
F

A
F

A
F

A
F

12/31/2006
1/1/2001




